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INSTALL TEMPORARY BRACING FOR ERECTION IN
ACCORDANCE WITH STD. SPEC. SECTION 6-02.3(17)F.

INSTALL TEMPORARY BRACING FOR DIAPHRAGM AND DECK
PLACEMENT IN ACCORDANCE WITH STD. SPEC. SECTION 6-02.3(17)F.

5/22/2012

 ¢ INTERMEDIATE PIER

1'-6" ABOVE BOTTOM OF
PRECAST GIRDERS (TYP.) 

 ¢ INTERMEDIATE PIER

 ¢ INTERMEDIATE PIER

 ¢ INTERMEDIATE PIER

END PIER

ELASTOMERIC BEARING
PAD TYPICAL AT END PIERS

REMOVE FALSEWORK SUPPORT AFTER CONCRETE
IN TOP PORTION OF THE DIAPHRAGM HAS BEEN
IN PLACE FOR 10 DAYS AND HAS REACHED THE 
REQUIRED DESIGN STRENGTH.

CAST BRIDGE DECK (OR PLACE PRECAST DECK
PANELS) WHEN DIAPHRAGM CONCRETE COMPRESSIVE
STRENGTH HAS REACHED 3000 PSI (MIN.)

INTERMEDIATE
DIAPHRAGM (TYP.)

END DIAPHRAGM (TYP.)

BOTTOM PORTION OF PIER DIAPHRAGM
SHALL NOT BE CAST UNTIL 30 DAYS (MIN.) 
AFTER GIRDER FABRICATION.

TEMPORARY SUPPORTS
(??? KIPS, SERVICE LOAD)
(TYP. AT INTERMEDIATE PIERS)

PLACE BRIDGE DECK REINFORCEMENT
AFTER CASTING DIAPHRAGMS

NOTE:
NO LIVE LOAD SHALL BE ALLOWED ON THE SPANS UNTIL
THE COMPRESSIVE STRENGTH OF THE TOP PORTION OF
THE PIER DIAPHRAGM HAS REACHED 3000 PSI (MIN.).

CUT TEMPORARY STRANDS (SEE "TEMPORARY
STRAND CUTTING SEQUENCE" THIS SHEET)

TRAFFIC BARRIER SHALL NOT BE CAST UNTIL THE DECK
AND INTERMEDIATE PIER DIAPHRAGM CONCRETE
COMPRESSIVE STRENGTH HAS REACHED 3000 PSI
(MIN.) AND ALL FALSEWORK HAS BEEN REMOVED.

TOP PORTION OF PIER DIAPHRAGM
SHALL BE CAST A MINIMUM OF 10
DAYS AFTER THE BRIDGE DECK.

STAGE 1
SET GIRDERS ON TEMPORARY SUPPORT

STAGE 2
CAST DIAPHRAGMS AND PLACE BRIDGE DECK REINFORCEMENT

STAGE 3
CAST BRIDGE DECK

STAGE 4
COMPLETE DIAPHRAGMS AND REMOVE TEMPORARY SUPPORT

CONSTRUCTION SEQUENCE ~ SUPERSTRUCTURE

TEMPORARY STRAND
CUTTING SEQUENCE

ERECT AND BRACE GIRDERS.

REMOVE EXPANDED POLYSTYRENE IN 2" x 6" RECESSES IN
TOP FLANGE OF GIRDERS.

CUT STRANDS IN 2” x 6” RECESSES. STRANDS MAY BE CUT
BY USING A CUTTING TORCH AND MOVING THE FLAME
BACK AND FORTH OVER THE LENGTH OF EXPOSED STRAND
TO LET INDIVIDUAL WIRES BREAK ONE AT A TIME TO
LESSEN THE SHOCK TO THE GIRDER. STRANDS SHALL BE
RELEASED IN A SYMMETRICAL MANNER AROUND THE
GIRDER CENTERLINE STARTING WITH THOSE NEAREST THE
CENTERLINE AND WORKING OUTWARDS.

REMOVE ALL MOISTURE IN RECESS PRIOR TO FILLING
RECESS WITH GROUT. 
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